

SECRET
Security Information
APPENDIX

FY54 Major Objectives - Status Report

<u>Title</u>	<u>Starting Date</u>	<u>Target Date</u>	<u>Completion</u>	<u>Comment</u>
a. Centralize existing warehouse facilities in Washington area at [REDACTED] 25X1A6a	current	31 August	100% 25X1A6a	This project can now be reported completed with the [REDACTED] in full operation in providing logistics support to Agency requirements. As new depot organization has been developed and placed in effect on a trial basis.
b. Eliminate double handling and shipment duplication through direct planned deliveries				
(1) [REDACTED] 25X1A6a	current	31 August	100%	(1) All requirements procedures in effectuation of this project have been completed. Their application is now contingent on further development of Agency procurement programs, but the project itself may be reported completed.
(2) [REDACTED]	current	31 August	100%	(2) All requirements procedures in effectuation of this project have been completed. Their application is now contingent on further development of Agency procurement programs, but the project itself may be reported completed.
c. Periodic world-wide stock balance and consumption report - overseas depots	current	1 January	40%	Directives have been written. Their publication and implementation is dependent upon completion of coordination. Action is underway in the FE Division to implement these procedures. A Supply team will be sent to Europe around 1 Sept. to assist in setting up this phase of the Agency Supply system.

SECRET

Security Information

<u>Title</u>	<u>Starting Date</u>	<u>Target Date</u>	<u>Completion</u>	<u>Comment</u>
d. World-wide inventory program - overseas depots	current	1 January	40%	Directives have been written. Their publication and implementation is dependent upon completion of coordination. Action is underway in the FE Division to implement these procedures. A Supply team will be sent to Europe around 1 Sept. to assist in setting up this phase of the Agency Supply system.
25X1A6a e. Recruit qualified personnel to man [REDACTED] Depots	current	1 October	75%	While not fully staffed in relation to approved T.O., no major problem envisioned to prevent satisfactory performance of mission.
f. Expand the inspection and maintenance functions to insure proper stock surveillance	current	1 October	75%	One additional Ordnance Inspector has been recruited and when available will allow complete surveillance of ordnance material in the ZI, plus considerable technical assistance to overseas areas. Program is now considered satisfactory for ZI material.
			25X1A	
			25X1A6a	[REDACTED] has been directed to establish [REDACTED] surveillance and rehabilitation on a program on a program basis. Upon return of ordnance technician, presently on TDY in [REDACTED] we will have firm information on status as well as progress made in the rehabilitation of ordnance items stocked at that point.
			25X1A6a	

SECRET
Security 2